
GDAAC Notes for
MODIS Technical Team Meeting (W/2/99)

WEEKLY HIGHLIGHTS:
0 PGE7 1 ~2.0.2 integrated into ECS PDPS; ready for promotion to Operations
0 ECS ProductiOon  rule fix complete for PGE03; PGE03 ~2.4.3  SSIT nearly complete, preliminary production rule test looks good;

promotion to Ops scheduled for 12/6 week
l J-day test in progress

WEEKLY PLAN:
l Plan and commence Run 2 of J-day test
l Promote PGE03, PGE7 1 to Operations
0 ECS Trouble Ticket for PDPS problem associated with running alternate profile of PGEOl  to accommodate split scans across LO granule

boundary (Processing Boundary Production Rule) reportedly fixed, testing underway

WORK IN PROGRESS AND FUTURE:
l Final launch readiness testing to reflect priorities of immediate post-launch data flows (MCST, MODAPS, SCFs)
l Systematically promote MODAPS data products into Operations after successful testing

ECS-SYSTEM STATUS: YELLOW

l Drop 5A.02+ in Ops, TS 1 modes; Drop 5A.03 in TS2 mode
0 System problems have impacted overall availability of the system to complete final launch readiness testing

Mode PGE Name Delivered Integrated Chained GPs Launch State Notes
Ready Ready

OPS PGEOl  ~2.1.1 5/2Yl999 512711999  6/16/1999  611711999 Expected G Launch Version
ops PGE02 ~2.2.0 6/3/1999 6/2l/l999 612411999 912711999 Expected G Launch Version

ops PGE03 ~2.1  .O 4/30/1999 612311999 6LWl999 7/12/1999 Expected G

Test PGE03 ~2.4.3 10/l/1999 1 l/22/1999 1 l/29/1999 Expected G Promotion to Ops 12/6
Test 1 PGE71 ~2.0.2 1 71711999  1 11/2/1999  1 11/9/1999  1 Expected G Ready for promotion to Ops

1 Test 1 PGE71 ~2.1.2 1 H/26/1999 1 I Post-launch I G I


